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C-7852 Wednesday June 15, 2011

DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received,
discussions with contractor, and any applicable statements for the monthly estimate.

I arrived at the Hyak office around 12:00 pm and met with Eric Smith. Eric informed me on what was
accomplished the previous two days during his construction support. I spoke with Brad Schut briefly at the
office and we agreed to meet at the west end of the project to perform a quick walk-through.

Around 1:30 pm, Brand and I walked the project limits and ended up around station 1334+00. The contractor
was pushing the muck pile from Monday’s blast. The contractor indicated that a lift inspection would be ready
for this area in approximately 30 to 40 minutes (around 2:30 pm). Brad and I stated that we would return in an

hour to perform a lift inspection for this area.

While we were waiting for the lift inspection, Brad and I located an additional prism location around station
1332+50 (Figure 1). It appears that the towers will be able to pick up this prism once the shot from next week is
mucked down approximately 12 feet. While Brad and I were walking towards the west end of the project, we
located a few areas on the crest of the slope that needs some hand scaling. I indicated that I would photograph
these locations and send them to the Geotechnical Division to discuss with the Region the possibility of an
approximate week’s worth of scaling.

Brad and I walked back to the east side of the project to perform our lift inspection around 2:30 pm. The
contractor was still mucking the area, especially the face of the slope and was not ready for the lift inspection.
The contractor indicated that they would have the area ready by the end of the shift. Brad and I waited until 5:00
pm when the shift was finished and the bench was still not cleared or ready for the lift inspection. The contractor
indicated that the inspection would be ready by 7:00 am the following day so we could lay out any needed
dowels. The contractor stressed that we should locate the dowels at the beginning of the shift so NW Cascade

would not run out of work.

Brad and I drove to the Hyak office. Brad and I agreed that we would meet on-site the next morning at 7:00 am

to perform the lift inspection.

[ left the office around 5:30 pm.
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